Young Road Owners Association

Road Commissioner’s Annual Report, 2008/2009
Road Repairs

Since the last annual meeting the Young Road has received several major road repairs.  Last fall Greg Trask pushed the eastern side of the road shoulder back approximately 5-6 feet between the McFadden and Buxton properties.  This action improved water runoff in this area as well as provided a larger area for plowed snow banks.  
Recently, Kempton Tobey & Son repaired two major sections of our road.  The first was the repair at Site #4 near the Taber and Girard properties.  One hundred feet of road surface was removed and replaced with geotextile cloth and covered with appropriately sized gravel.  In conjunction with this repair the Taber property driveway was replaced with reclaimed asphalt at the recommendation of the Kennebec County Soil & Water Conservation District.  This work was done utilizing 319 grant money.  On July 12th at a YROA board meeting it was decided to repair the road bordering the Wilson and Poor properties.  This repair involved replacing 155’ of road surface with geotextile material and good gravel and it was a continuation of previous geotextile work in this area.  While this site was not submitted as a possible grant site last year, this spring the road deteriorated considerably here and became quite a challenge for 2-wheel drive vehicles.  We submitted this site as well as two others this year for possible grant money.  All the sites submitted for 319 grant consideration can be found on page 2 of this document.
Another site which became impassable for 2-wheel drives this spring is Site 1 near the Renken/Fagg property.  It is the opinion of our board that this site should receive attention before the next mud season.  We are currently waiting for the 319 grant committee to finalize their site choices before working on this site.  We should have answers soon.  
Other road improvements were made.  In October and November the road sides were trimmed back 5 feet of woody material and on May 23rd a Chipping Bee was conducted.  We wish to thank all those who volunteered their time and energy, and their blood to the mosquitoes.  I gave Dick Harvey a piece of scrap paper and asked him to record the names of those individuals who helped and he did this.  It being a piece of scrap paper, I promply threw it away…along with the names.  So thank you to those who helped.

Donations
Time spent by Tim Ellis mowing.
Time and equipment by Greg Trask making Site 1 as passable as possible during mud season.

Welding of the grader frame by White and Bradstreet - Ray White

Money towards the Grader Fund by at least 10 people
Time spent grading and performing grader maintenance by John Poor.
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Young Road 319 Grant History

The 319 Grant money would cover $2000 or 70% of a project’s cost, whichever is less.

We have asked for consideration on 8 sites, 5 from last year and 3 from this year.

2008 Submissions
Site 1, To geotextile 100’ of road bordering the Fagg/Renken and McFadden properties.

Repair estimate was $2100

Site 2, To geotextile 150’ of road near Panek’s Point.

Repair estimate was $3800

Site 3, To geotextile 100’ of road between the 2 big pines at Logan Murrey’s.

Repair estimate was $2600

Site 4, To geotextile 100’ of road near Taber’s.

Repair estimate was $3100

Estimate modified to include reshape and reclaimed pavement of driveway - $4000

Site 5, To geotextile 100’ of road at the location of CMP pole 4.  This is near the start of the road where Tim Ellis mows the grass in the ditch

Repair estimate was $2600

2009 Submissions
Site 6, Install new culvert between Tom and Margaret’s and ditch for approx. 150’

Repair estimate was $1850

Site 7, To geotextile 155’ of road by the Wilson and Poor properties and remove tree.

Repair estimate was $4900

Site 8, Install new culvert at CMP pole 4.  This is near the start of the road where Tim Ellis mows the grass in the ditch

Repair estimate was $1300

As of this date, we have been approved for the work at Site 4 only and the Grant portion would be $2800.  This is considered 2 projects (the road and the driveway)
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Other Identified Road Work Sites (In no particular order)
Site location – Smiley/Crommett properties

Replace culvert, add rip rap, ditch work

Site location – Black’s property
Replace culvert, add rip rap, ditch work

Site location – Renckens/Fagg property

Ditch work from the top of the hill to the culvert

Site location – Pomerleau property

Replace culvert, add rip rap, ditch work

Site location – Smith property

Ditch work from the top of the hill to the culvert

Site location – Murray property

Install culvert and rip rap

Site location – Harvey and Faucher properties

Ditch work, clean out culvert and rip rap

Site location – Girard property

145 feet of Geotextile work

Site location – Near road entrance

Ditch work from near the entrance to the first turn

Notice from the City of Augusta
Attached is a copy of the notice along with our response.

Submitted by:

Dean Smiley, Road Commissioner
